COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 28/ 2020

ESTI MATE SUMVARY 11:16: 16
CONTI D C20258- COMBO ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 20258- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 182.5 DAYS TI ME ALLOW 380 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  48.03 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. ERL19A- 065
PR SH 119A BOULDER CANYON
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 01/ 28/ 2020 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 18, 125, 870.54 PARTI Cl PATI NG $  5,510,836.85 $ 619, 605. 47
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 30. 40% TOTAL EARNI NGS 5,510, 836. 85 619, 605. 47
FUNDS AVAI LABLE: $ 12,615,033, 69 STOCKPI LED MATERI ALS 577,274.78 161,130.23
GROSS EARNI NGS 6,088, 111. 63 780, 735. 70
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 141, 208. 70 -18, 588. 16
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5, 946, 902. 93 762, 147. 54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5, 946, 902. 93 762, 147. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 762, 147. 54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00001

201- 00005

202- 00010

202- 00015

202- 00019

202- 00033

202- 00037

202- 00090

202- 00150

202- 00155

202- 00200

ROADWAY

20258- BI D
ER119A- 065

C20258- COVBO

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renova

Renpva

Renova

Renpva

Renova

Renpva

*Renoval

Renpva

*Renoval

Renpva

of

of

of

of

of

of

Debri s

Tree

Headwal

Inlet

Pi pe

End Section

of Delineator

of

Val

of wall

of

Si dewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
6. 740
ACRE
6, 500. 00000
1. 000
LS
2, 500. 00000
362. 000
EACH
300. 00000
10. 000
EACH
650. 00000
3. 000
EACH
600. 00000
16. 000
EACH
560. 00000
1. 000
EACH
250. 00000
115. 000
EACH
4. 00000
18. 000
EACH
95. 00000
166. 000
LF
17. 50000
1,191. 000
5%

5. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

2.400
0.310
2.710

0. 000
0. 000
0. 000

34. 000
27.000
61. 000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000

11. 000
1. 000
12. 000

o

. 000
. 000
000

o o

e

000

o

. 000
. 000

o

18. 000
0. 000
18. 000

e

000

e

000
. 000

o

0. 000
1,191. 000
1,191. 000
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ESTI MATE RUNO01/28/ 2020

2,015

8,100

560.

5, 955

00

.00

00

.00

.00

00

.00

.00

.00

.00

00

11:16: 16

AMOUNT

17,615

18, 300

6, 500

600

6,720

1,710

5, 955

00

.00

00

00

00

00

.00

.00

00

.00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20258-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00201  *Renoval of Curb 417. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0065 202-00203 Renoval of Curb and Cutter 42.000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0070 202-00206 Renoval of Concrete Curb Ranp 11. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 202-00220 *Rermoval of Asphalt Mat 35, 000. 000 484. 000
SY 963. 000 5,296. 50
5. 50000 1, 447.000 7, 958. 50
0076 202-05026 Sawi ng Asphalt Mat (6 In) Add Sawcutting Asphalt Mat 911. 000 0. 000
6 Inch
( ) LF 911. 000 1,484.93
1. 63000 911. 000 1, 484.93
0080 202-00810 *Rermoval of Ground Sign 92. 000 0. 000
EACH 14. 000 784.00
56. 00000 14.000 784.00
0085 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0090 202-01130 *Rermoval of CGuardrail Type 3 6, 555. 000 425. 000
LF 900. 000 2, 250. 00
2.50000 1, 325. 000 3,312.50
0095 202-01135 *Renoval of Guardrail Thrie Beam 150. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0100 202-01140 Renoval of Guardrail Type 4 2,795. 000 0. 000
LF 728. 000 8, 008. 00
11. 00000 728. 000 8, 008. 00
0105 202-01300 *Rerpval of End Anchorage 24.000 4.000
EACH 0. 000 0. 00

215. 00000 4. 000 860. 00



CONTI D

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0154

0155

202- 04002

203- 00010

203- 00040

203- 00100

203- 00400

203- 00598

203- 01100

203- 01510

203- 01597

900- 00006

203- 02324

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

*Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

Uncl assi fied Excavation (Special)

Mick Excavation

*Rock Excavation

*Rock Scal i ng

Proof Rolling

Backhoe

*Pot hol i ng

Added Item (Dol l ar)/ Added | DS GeoRadar
System

Moni toring

*Bl ast Vibration Mnitoring

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
EACH
850. 00000
42, 236. 000
cy
21. 00000
2, 554. 000
cy
23. 00000
500. 000
cy
45. 00000
54, 000. 000
cy
48. 00000
375. 000
HOUR
115. 00000
20. 000
HOUR
85. 00000
200. 000
HOUR
110. 00000
39. 000
HOUR
250. 00000
12, 656. 540
DOL
1. 00000
1. 000
LS

180, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

28. 000
0. 000
28. 000

508. 000
591. 000
1, 099. 000

0. 000
0. 000
0. 000

29. 000
123. 000
152. 000

42,781.000
0. 000
42,781.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 000
6. 000
21. 000

39. 000
0. 000
39. 000

12, 656. 540
0. 000
12, 656. 540

0.972
0. 000
0.972
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ESTI MATE RUN 01/ 28/ 2020

11:16: 16
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
23, 800. 00
12, 411. 00
23, 079. 00
0. 00
0. 00
5, 535. 00
6, 840. 00
0. 00
2, 053, 488. 00
0. 00
0. 00
0. 00
0. 00
660. 00
2,310. 00
0. 00
9, 750. 00
0. 00
12, 656. 54
0. 00
174, 960. 00



CONTI D

CAT NO0200

0156

0157

0158

0160

0165

0170

0175

0180

0185

0190

0195

206- 00000

206- 00100

206- 00065

206- 01786

207- 00205

207-00310

208- 00008

208- 00023

208- 00035

208- 00041

208- 00045

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Str Excav Added Structure Excavation @10 X 4 RCB

Str Bkfl (CL 1)
Str Bkfl (FlowFill) Add Structure Backfill
Fill)

*Shoring (Area 6)

Topsoi |

St ockpil e Wetl and Topsoi |

*Erosion Log Type 2 (12 Inch)

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

Rock Check Dam

Concrete Washout Structure

(Fl ow

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
560. 000
cy
28. 00000
367. 000
cy
51. 00000
350. 000
cy
170. 00000
1. 000
LS
14, 900. 00000
8, 550. 000
cy
35. 00000
3. 000
cy
150. 00000
20, 000. 000
LF
6. 25000
6, 348. 000
LF
5. 90000
965. 000
LF
5. 60000
100. 000
EACH
285. 00000
8. 000
EACH

4, 400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

280. 000
0. 000
280. 000

367. 000
0. 000
367. 000

0. 000
90. 000
90. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6, 268. 000
80. 000
6, 348. 000

957. 000
8. 000
965. 000

0. 000
2.000
2.000

2.000
0. 000
2.000

Page 5

ESTI MATE RUN 01/ 28/ 2020

15, 300

472.

44,

570.

.00

.00

00

.00

.00

.00

.00

.00

11:16:16

AMOUNT

7,840

18,717

15, 300

14,900

37, 453

5,404

570.

8, 800

00

00

00

00

.00

.00

.00

20

00

00

00



CONTI D

ROADWAY

CAT NO0200

0200 208-00070

0205

208- 00103

0210

208- 00105

0215

208- 00106

0220

208- 00207

0225

208- 00300

0230

208- 00301

0231

900- 00006

0235

208- 00400

0240

208- 00520

0245 210-00011

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

of Sedi nent

Renoval

and Di sposal

( Equi prent )

*Sweepi ng (Sedi ment Renoval )

*Er osi on Control

Managenent

Tenporary Berns

Tenporary Diversion

Added Item (Dol lar)/ Added 48 |Inch HDPE Pipe

Wat er

Control

Tenporary Stream Crossing

*Reset Mail box Structure (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
EACH
3, 100. 00000
200. 000
HOUR
35. 00000
200. 000
HOUR
90. 00000
200. 000
HOUR
125. 00000
250. 000
DAY
135. 00000
600. 000
LF
8. 65000
2, 700. 000
LF
55. 00000
12, 822. 040
DOL
1. 00000
1. 000
LS

150, 000. 00000

1. 000
LS
30, 000. 00000
21. 000
EACH

270. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
2.000
8. 000

16. 000
0. 000
16. 000

4.000
0. 000
4.000

20. 000
0. 000
20. 000

58. 500
10. 500
69. 000

471. 000
0. 000

471. 000

. 000
79. 000

384. 000

0. 000
12, 822
12,822

040
040

0.230
0.153
0.383

0. 250
0. 150
0. 400

0. 000
0. 000
0. 000
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6, 200

1,417

4, 345

12,822

22, 950

4,500

00

.00

.00

.00

50

.00

00

04

00

00

.00

11:16:16

AMOUNT

24, 800

560.

360.

2,500

9, 315

4,074

21,120

12,822

57, 450

12,000

00

00

00

00

00

15

00

04

00

00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20258-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 210-00012 *Reset Mailbox Structure (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0255 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0.00
0260 210- 00090 *Reset Del i neat or 1. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0265 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0269 211-00100 Drilling Hole Drilling Hole, Added Weep Hol e 252. 000 0. 000
LF 252. 000 13, 860. 00
55. 00000 252.000 13, 860. 00
0270 211-01115 *Rock Rei nforcenent (Nurmber 10) 14, 850. 000 725. 000
LF 550. 000 53, 900. 00
98. 00000 1, 275. 000 124, 950. 00
0270 MATERI AL ALLOWANCE Rock Reinforcing (No. 10) 6, 775. 000
LF -550. 000 -2,590.50
4.71000 6, 225. 000 29, 319.75
0270 MATERI AL ALLOMANCE Rock Rei nf or cenent 10, 072. 166
LF 0. 000 0. 00
3.50719 10, 072. 166 35, 325. 00
0270 MATERI AL ALLOWANCE Rock Rei nf or cenent 6, 741. 412
LF 0. 000 0. 00
5. 24000 6, 741. 412 35, 325. 00
0275 211-03005 Dewat eri ng 1. 000 0. 230
LS 0. 153 28, 305. 00
185, 000. 00000 0. 383 70, 855. 00
0280 212-00006  *Seeding (Native) 9. 200 0. 000
ACRE 0. 000 0. 00

450. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0285 212-00007

0290 212-00022

0295 212-00032

0300 213-00004

0305 213-00012

0310 213-00061

0315 214-00145

0320 214-01013

0325 216-00042

0330 216-00301

0335 217-00015

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Seedi ng (Native) (Hydraulic)

*Seedi ng (R parian)

*Soi | Condi tioning

*Mul ching (Weed Free Straw)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Plant Protection Fence

*Live WIIlow Stakes

*Soi | Retention Bl anket (Biodegradabl e Straw Coconut)

*Turf Reinforcement Mat (C ass 1)

Noxi ous Weed Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
ACRE
1, 000. 00000
0. 200
ACRE
3, 500. 00000
10. 400
ACRE
3, 400. 00000
9. 400
ACRE
630. 00000
1. 000
ACRE
3, 500. 00000
1, 880. 000
LB
2. 75000
1, 730. 000
LF
6. 00000
100. 000
EACH
3. 25000
4, 000. 000
sy
2.30000
1, 700. 000
%
5. 00000
300. 000
5%

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:16:16

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20258-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0340 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0345 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0350 304-06007  Aggregate Base Course (C ass 6) 6, 619. 000 99. 000
cY 636. 000 31, 482. 00
49. 50000 735. 000 36, 382. 50
0355 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 196. 490
TON 53. 180 7,711.10
145. 00000 249. 670 36, 202. 15
0360 403-09210 *Stone Matrix Asphalt 3,921. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
0365 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 7,338.000 0. 000
TON 180. 230 14,778. 86
82. 00000 180. 230 14,778. 86
0370 420-00113 Geotextile (Drainage) (O ass 2) 21, 044. 000 553. 000
Sy 501. 000 901. 80
1. 80000 1, 054. 000 1, 897. 20
0375 504-08255 *Masonry Landscape Wall (Dry Stack) 615. 000 615. 000
SF 0. 000 0. 00
59. 00000 615. 000 36, 285. 00
0380 506-00206 Ri prap (6 Inch) 777.000 0. 000
cY 0. 000 0. 00
78. 00000 0. 000 0. 00
0380 MATERI AL ALLOMNCE 6 | nch Riprap 777.000
cY 0. 000 0. 00
31. 50000 777.000 24, 475.50
0385 506-00212 Ri prap (12 Inch) 201. 000 118. 000
cY 83. 000 10, 375. 00

125. 00000 201. 000 25,125. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20258-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 506-00218 Ri prap (18 Inch) 7, 888. 000 0. 000
cY 0. 000 0.00
80. 00000 0. 000 0. 00
0390 MATERI AL ALLOMNCE 18 Inch Riprap 4,536. 000
cY 0. 000 0. 00
37.80000 4,536. 000 171, 460. 80
0395 506-00224 Riprap (24 Inch) 1, 000. 000 502. 000
cY 43. 000 5, 590. 00
130. 00000 545. 000 70, 850. 00
0395 MATERI AL ALLOMNCE 24 Inch Riprap 745. 000
CcY -43. 000 -2,941. 20
68. 40000 702. 000 48, 016. 80
0400 506-00612 Matrix Riprap (12 Inch) 4, 263. 000 0. 000
cY 0. 000 0.00
125. 00000 0. 000 0. 00
0405 514-00048 Pedestrian Railing (48 Inch) 238. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0.00
0410 601-01000 Concrete Class B 54. 400 54. 400
cY 0. 000 0.00
697. 00000 54. 400 37,916. 80
0415 601-01050 Concrete Class B (Vall) 18. 000 12. 400
cY 0. 000 0. 00
800. 00000 12. 400 9, 920. 00
0420 602- 00000 *Rei nforcing Steel 12, 975. 000 12, 975. 000
LB 0. 000 0.00
1. 05000 12, 975. 000 13, 623. 75
0425 603-10240 24 Inch Corrugated Steel Pipe 15. 000 8. 000
LF 0. 000 0. 00
98. 00000 8. 000 784.00
0430 603-30024 24 Inch Steel End Section 3. 000 0. 000
EACH 0. 000 0.00

650. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20258-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 604- 00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0440 604-00350 Inlet Type C (Special) 2.000 0. 000
EACH 0. 000 0. 00
4,700. 00000 0. 000 0.00
0445 604- 00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0450 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 5,169. 000 0. 000
LF 0. 000 0. 00
47. 00000 0. 000 0.00
0450 MATERI AL ALLOWANCE Cuardrail Type 3 (6-3 Post Spacing) 0. 000
LF 5, 169. 000 95, 264. 67
18. 43000 5,169. 000 95, 264. 67
0455 606-00910 GQuardrail Type 9 (Style CA) 975. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0.00
0456 900-00012  Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 0. 000 0. 000
LF 0. 000 0. 00
83. 80000 0. 000 0. 00
0460 606-00940 GQuardrail Type 9 (Style CE) 1, 238. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0.00
0465 606-01370 *Transi tion Type 3G 10. 000 0. 000
EACH 0. 000 0. 00
4,790. 00000 0. 000 0. 00
0465 MATERI AL ALLOMANCE Transition Type 3G 0. 000
EACH 11. 000 28, 075. 08
2,552. 28000 11. 000 28, 075. 08
0470 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00

1, 600. 00000 0. 000 0. 00



CONTI D

ROADWAY

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0200
0470
0475 606-01390
0475
0480 606-02003
0480
0485 606- 02005
0485
0490 607-11525
0495 607-55040
0495
0500 607-55100

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

MATERI AL ALLOWANCE Transition Type 3J

*End Anchorage Type 3K

MATERI AL ALLOMANCE End Anchorage Type 3K

*End Anchorage (Nonfl ared)

MATERI AL ALLOWANCE End Anchor age (Nonfl ar ed)

*End Anchorage (Fl ared)

MATERI AL ALLOWANCE End Anchorage (Fl ared)

*Fence (Pl astic)

*Mesh Anchor

MATERI AL ALLOMANCE Mesh Anchor

*Wre Mesh (Draped)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

416. 80000

2.000

2, 180. 00000

1, 008. 45000

3. 000

5, 100. 00000

2,878. 46000

15. 000
EACH
3, 900. 00000

EACH
2,122. 42000

1,074.000
LF
2.00000

50. 000

840. 00000

372.00000

68, 700. 000
SF
3. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
15. 000
15. 000

1,034
40. 000
000

000

1,074

0. 000
0. 000
0. 000

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000

Page 12
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
833. 60
833. 60
0.00
0. 00
2,016. 90
2,016. 90
0.00
0. 00
8, 635. 38
8, 635. 38
0.00
0. 00
31, 836. 30
31, 836. 30
80. 00
2,148. 00
0. 00
0.00
0.00
18, 600. 00
0. 00
0.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20258-BI D ESTI MATE RUN
PRQIECT: ER119A- 065 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 MATERI AL ALLOWANCE Wre Mesh 68, 700. 000
SF 0. 000 0.00
0. 70000 68, 700. 000 48, 090. 00
0505 608- 00006 Concrete Sidewal k (6 Inch) 1, 524. 000 0. 000
SY 0. 000 0. 00
59. 00000 0. 000 0. 00
0510 609-21010 Curb and Gutter Type 2 (Section |-B) 57. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0515 609-21020 Curb and Gutter Type 2 (Section II-B) 884. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0520 612-00101  *Delineator (Drivable Concrete Installation) (Type I) 156. 000 0. 000
EACH 0. 000 0.00
115. 00000 0. 000 0. 00
0525 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 1. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0530 612-00103  *Delineator (Drivable Concrete Installation) (Type 28. 000 0. 000
(N
) EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0535 614-00011 *Si gn Panel (Class |) 448. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0540 614-00012 *Sign Panel (Cass I1) 322. 000 0. 000
SF 0. 000 0.00
26. 00000 0. 000 0. 00
0545 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 86. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0550 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 27.000 0. 000
Sl i pbase
EACH 0. 000 0. 00

355. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0555 614-80000

0560

614-80385

0565

615- 00050

0570

621- 00450

0575

624-21013

0580

624- 27025

0585

624- 27031

0590

624-27037

0595

624- 27049

0600

625- 00000

0601 625-00001

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Fl ashi ng Beacon

*Runbl e Strip

Enbanknent

Protector Type 5

*Det our

Pavenent

12 Inch

Dr ai nage Pipe (Class 1) (Conplete In Place)

24 Inch

Drai nage Pipe (Class 7) (Conplete In Place)

30 Inch

Dr ai nage Pipe (Class 7) (Conplete In Place)

36 Inch

Drai nage Pipe (Class 7) (Conplete In Place)

48 I nch

Dr ai nage Pipe (Class 7) (Conplete In Place)

*Construction Surveying

Const Surveying (Hour) Construction Survey (Hourly)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
1, 960. 00000
9, 018. 000
LF
0. 18000
3. 000
EACH
4, 400. 00000
5, 000. 000
sy
55. 00000
255. 000
LF
68. 50000
339. 000
LF
90. 00000
62. 000
LF
165. 00000
530. 000
LF
150. 00000
76. 000
LF
210. 00000
0. 600
LS

250, 000. 00000

7.000
HOUR
150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

142. 000
3, 283. 000
3, 425. 000

0. 000
0. 000
0. 000

339. 000
0. 000
339. 000

0. 000
0. 000
0. 000

214.000
0. 000
214.000

0. 000
0. 000
0. 000

0. 359
0. 026
0. 385

7.000
0. 000
7.000

Page 14

ESTI MATE RUN 01/ 28/ 2020

180, 565

6, 500

.00

.00

.00

00

.00

.00

.00

.00

.00

00

.00

11:16:16

AMOUNT

188, 375

30, 510

32, 100

96, 250

1, 050.

.00

.00

.00

00

.00

00

.00

00

.00

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20258- BI D ESTI MATE RUN 01/ 28/ 2020
PRQIECT ER119A- 065 ESTI MATE NO 0009 11:16:16
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0605 626-00000 *Mobi | i zation 0.500 0.231
LS 0. 000 0.00
3, 480, 000. 00000 0.231 803, 880. 00
0610 626-01102 *Public Information Services (Tier Il) 0. 068 0. 068
LS 0. 000 0. 00
65, 000. 00000 0. 068 4,420. 00
0611 700-70034 F/ A Added Public Information Service Itens 1, 815. 210 1,815. 210
FA 0. 000 0.00
1. 00000 1, 815. 210 1, 815.21
0615 627-00001 *Pavenent Marki ng Pai nt 174. 000 119. 000
GAL 55. 000 3,575. 00
65. 00000 174.000 11, 310. 00
0620 627-00008 *Modi fi ed Epoxy Pavenent Marking 116. 000 0. 000
GAL 0. 000 0.00
85. 00000 0. 000 0. 00
0625 627-01010 *Prefornmed Plastic Pavement Marking (Type 1) (Inlaid) 174.000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0630 627-30405 *Pref orned Thernopl astic Pavenent Marking 54. 000 0. 000
(Vord-Symbol) SF 0.000 0.00
20. 00000 0. 000 0. 00
0635 629-01003 *Survey Monunent (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0640 630-00000 *Fl aggi ng 20, 000. 000 14, 665. 250
HOUR 1, 889. 500 51, 016. 50
27.00000 16, 554. 750 446, 978. 25
0645 630- 00007 *Traffic Control Inspection 50. 000 18. 500
DAY 0. 000 0. 00
450. 00000 18.500 8, 325. 00
0650 630-00012 *Traffic Control Management 330. 000 142. 500
DAY 21. 000 21, 000. 00
1, 000. 00000 163. 500 163, 500. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0655 630-80335

0660

630- 80341

0665

630- 80342

0670

630- 80343

0675

630- 80344

0680

630- 80355

0685

630- 80360

0690

630-80370

0695

630- 80380

0700

630- 85010

0705 630-85020

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22.000
EACH
300. 00000
56. 000
EACH
75. 00000
140. 000
EACH
80. 00000
10. 000
EACH
200. 00000
431. 000
SF
30. 00000
14. 000
EACH
6, 000. 00000
251. 000
EACH
20. 00000
9, 100. 000
LF
20. 00000
233. 000
EACH
11. 00000
19. 000
EACH
5, 600. 00000
2.000
EACH

30, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

11.
. 000
11.

28.

70.
. 000
70.

1, 302.
1, 146.
2, 448.

000

000

000

. 000
28.

000

000

000

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

. 500
. 000
. 500

000
000
000

. 500
. 000
. 500

. 500
. 000
. 500

. 000
. 000
. 000

Page 16

ESTI MATE RUN 01/ 28/ 2020

6, 000.

22,920.

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00

11:16:16

AMOUNT

3, 300.

2, 100.

5, 600.

1, 000.

6, 465.

42, 000.

2, 510.

48, 960.

1, 281.

53, 200.

30, 000.

00

00

00

00

00

00

00

00

50

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20258-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0710 630-86810 *Traffic Signal (Tenporary) 3. 000 1.500
EACH 0. 000 0.00
25, 000. 00000 1. 500 37, 500. 00
0715 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0.00
1. 00000 0. 000 0. 00
0720 700-70010 F/ A Mnor Contract Revisions 375, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0725 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0730 700-70016 F/ A Fuel Cost Adjustnent 150, 000. 000 2,108. 900
FA 165. 500 165. 50
1. 00000 2,274.400 2,274.40
0735 700-70018 F/ A Roadway Snoot hness Incentive 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0740 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 111, 000. 000 0. 000
FA 1, 860. 390 1, 860. 39
1. 00000 1, 860. 390 1, 860. 39
0745 700-70023 F/ A On- The-Job Trai nee 8, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0750 700-70025 F/A Quality Incentive Payment 20, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0751 700-70034 F/ A Add Anbul ance Standby Service 79, 645. 630 71, 064. 380
F A 8, 581. 250 8, 581. 25
1. 00000 79, 645. 630 79, 645. 63
0752 700- 70034 F/ A F/ A Add Sanitary Facilities 5, 000. 000 3, 379. 550
FA 415. 800 415. 80

1. 00000 3, 795. 350 3,795.35



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20258-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0755 700- 70594 F/ A DRB Standing Conmittee 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $15, 944, 213.04 $ 752,394.20$ 5, 823, 535. 63
CAT NO0300 RETAI NI NG WALLS

0765 206-00000 Structure Excavation 175. 000 0. 000
cY 0. 000 0. 00
28.00000 0. 000 0. 00
0770 206-00100 Structure Backfill (Cass 1) 146. 000 0. 000
cY 0. 000 0. 00
51. 00000 0. 000 0. 00
0775 504- 06400 *Soil Nail Wall 1, 756. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
0780 504-06406  *Soil Nail 8, 245. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0785 504-06410 *Verification Testing 5. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0790 504-08255 *Masonry Landscape Wall (Dry Stack) 740. 000 0. 000
SF 0. 000 0. 00
59. 00000 0. 000 0. 00
0795 601- 03050 *Concrete Class D (wvall) 300. 000 64. 900
cY 0. 000 0. 00
905. 00000 64. 900 58, 734. 50
0800 601-40401  *Structural Concrete Stain 7, 750. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0805 602-00020 *Reinforcing Steel (Epoxy Coated) 64, 500. 000 0. 000
LB 0. 000 0. 00

1.10000 0. 000 0.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 20258- BI D ESTI MATE RUN 01/ 28/ 2020
PRQIECT ER119A- 065 ESTI MATE NO 0009 11:16:16
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 RETAI NI NG WALLS
0810 605-00061 6 Inch Perforated Pipe Underdrain (Special) 850. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0815 641-10010 *Initial Shotcrete Facing 6, 153. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1,191, 546.00$ 0.00% 58, 734. 50
CAT NO0301 119A039991BR PEDESTRI AN CULVERT EXTENSI ON
0820 202-00500 *Renoval of Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0825 206-00000 Structure Excavation 59. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0. 00
0830 206-00100 Structure Backfill (Cass 1) 49. 000 0. 000
cY 0. 000 0.00
51. 00000 0. 000 0. 00
0835 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0. 00
25, 700. 00000 0. 000 0. 00
0840 515-00120  *Waterproofing (Menbrane) 13. 000 0. 000
SY 0. 000 0. 00
22.00000 0. 000 0. 00
0845 601-03030 Concrete Class D (Box Cul vert) 37.000 0. 000
cY 0. 000 0. 00
700. 00000 0. 000 0. 00
0850 601-40300 *Structural Concrete Coating 52. 000 0. 000
SY 0. 000 0.00
10. 00000 0. 000 0. 00
0855 602-00020 *Reinforcing Steel (Epoxy Coated) 5, 850. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20258-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 119A039991BR PEDESTRI AN CULVERT EXTENSI ON

0860 606-11010 *Bridge Rail Type 10R 36. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 89,092.00% 0.00% 0. 00

CAT NO0302 D-15-G

0865 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 400. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0.00
0870 202-00453 Renoval of Portions of Present Structure (C ass 2) 8. 000 0. 000
Sy 0. 000 0. 00
250. 00000 0. 000 0. 00
0875 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
5% 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0880 203-00100  Mick Excavation 500. 000 0. 000
cy 0. 000 0. 00
45. 00000 0. 000 0. 00
0885 206- 00000 Structure Excavation 112. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0.00
0890 206- 00065 Structure Backfill (FlowFill) 98. 000 0. 000
cy 0. 000 0. 00
170. 00000 0. 000 0. 00
0895 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
27, 800. 00000 0. 000 0.00
0900 206-01784  *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
43, 500. 00000 0. 000 0. 00
0905 210-00530 Rebuild Portions of Present Structure 60. 000 0. 000
SF 0. 000 0. 00

300. 00000 0. 000 0.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 20258-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0910 403-09210 *Stone Matrix Asphalt 69. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
0915 420-00510 *Geotextile (Crack Reduction) (Hi gh Density) 345. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0920 506-00224 Riprap (24 Inch) 767. 000 0. 000
cY 0. 000 0. 00
130. 00000 0. 000 0. 00
0925 507-00100 Concrete Slope and Ditch Paving (Reinforced) 73.000 0. 000
cY 0. 000 0. 00
650. 00000 0. 000 0. 00
0930 515-00120  *Waterproofing (Menbrane) 400. 000 0. 000
Sy 0. 000 0. 00
22.00000 0. 000 0. 00
0935 518- 03000 Sawi ng and Seal i ng Bridge Joint 400. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0940 601-06100 Concrete (Patching) 8. 000 0. 000
cY 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0945 601-51005 Gal vani ¢ Anodes 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0950 602-00000 *Rei nforcing Steel 240. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00
CAT 0302 CURRENT AMT ¢  358,777.00$ 0.00$ 0. 00

CAT NO0303 D-15-AK

0955 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 378. 000 76. 000
5% 0. 000 0. 00
45. 00000 76. 000 3, 420. 00



CONTI D

CAT NO0303

0960

0965

0970

0975

0980

0985

0990

0995

1000

1005

1010

202- 00453

202- 00460

203- 00100

206- 00000

206- 00065

206- 01781

206- 01782

210- 00530

403- 09210

420- 00510

506- 00020

D- 15- AK

C20258- COVBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
Renoval of Portions of Present

of Portions of Present

Renoval

Mick Excavation

Structure Excavation

Structure Backfill

(FlowFill)

*Shoring (Area 1)

*Shoring (Area 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Structure (Cl ass 2)

Structure (Cl ass 3)

Rebuild Portions of Present Structure

*Stone Matrix Asphal t

*CGeotextile (Crack Reduction) (H gh Density)

Pl ace Riprap

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
sy
250. 00000
2.000
%
1, 000. 00000
717. 000
cy
45. 00000
185. 000
cy
28. 00000
66. 000
cy
170. 00000
1. 000
LS
18, 800. 00000
1. 000
LS
19, 800. 00000
40. 000
SF
300. 00000
65. 000
TON
111. 00000
235. 000
sy
18. 00000
1, 505. 000
cy

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

185. 000
0. 000
185. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0.500
0. 000
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

508. 000
591. 000
1, 099. 000

Page 22

ESTI MATE RUN 01/ 28/ 2020

17,730

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

11:16:16

AMOUNT

5, 180. 00

9, 400. 00

9, 900. 00

32, 970. 00



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 23
ESTI MATE RUN 01/ 28/ 2020
11: 16: 16

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

1015 507-00100

1020

515- 00120

1025

518- 03000

1030

601- 03040

1035

601- 06100

1040

601-51005

1045 602-00000

CAT NO0304

1050 203-00100

1055 506-00612

CAT NO0305

1060 203-00100

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON
D- 15- AK

Concrete Slope and Ditch Paving (Reinforced)

*\Wat er proofi ng (Menbrane)

Sawi ng and Seal ing Bridge Joint

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

*Rei nforcing Steel

D- 15- Al

Mick Excavation

Matrix Riprap (12 Inch)

119A038956BL

Mick Excavati on

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
76.000
cy
650. 00000
378. 000
%
22. 00000
315. 000
LF
28. 00000
35. 000
cy
890. 00000
2.000
cy
2, 800. 00000
50. 000
EACH
30. 00000
1, 630. 000
LB
1. 05000
CAT 0303  CURRENT AMT $
501. 000
cy
45. 00000
251. 000
cy
125. 00000
CAT 0304  CURRENT AMT $
474. 000
cy

45. 00000

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
10.
14

000
000

8, 900. 00

12, 460. 00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

0
1, 630.
1, 630.

000
000 1,711.50
000 1,711.

283,367.50 % 28,341.50% 75, 041.

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

53,920.00 %

0. 000
0. 000 .00

0. 000 .00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 24
ESTI MATE RUN 01/ 28/ 2020

QUANTI TY/ Qr

CONTI D: C20258- COVBO

PCN: 20258-BID

PRQIECT ER119A- 065

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0305 119A038956BL

1065 506-00612 Matrix Riprap (12 Inch)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1070 620- 00005 Field O fice (Special)

1075 620-00012

Field Laboratory (C ass 2)

1080 620-00020 Sanitary Facility

237.000

CY

125. 00000

CAT 0305 CURRENT AMI  $

0.500
EACH
165, 000. 00000

0. 500
EACH
85, 000. 00000

5. 000
EACH
5, 800. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

11: 16: 16
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
50, 955. 00 $ 0.00% 0.00
0. 500
0. 000 0.00
0. 500 82, 500. 00
0. 500
0. 000 0.00
0. 500 42, 500. 00
1. 000
0. 000 0.00
1. 000 5, 800. 00
154, 000. 00 $ 0.00% 130, 800.00

18, 125,870.54 % 780,735.70 % 6,088, 111. 63



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 28/ 2020

ESTI MATE SUMVARY 11:16: 16
CONTI D C20258- COMBO ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 20978- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 182.5 DAYS TI ME ALLOW 380 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  48.03 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. STAL119A- 069
SH 119: NEDERLAND - EAST
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 01/ 28/ 2020 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 16, 106, 743. 12 PARTI Cl PATI NG $  7,720,564.64 $ 245, 543. 08
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 47.93% TOTAL EARNI NGS 7,720, 564. 64 245, 543. 08
FUNDS AVAI LABLE: $ 8,386,178.48 STOCKPI LED MATERI ALS 334, 035. 44 311,737.04
GROSS EARNI NGS 8, 054, 600. 08 557, 280. 12
TOTAL CLAI M5 $ 0.00 RETAI NAGE -207,500. 54 -7,366. 29
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,847, 099. 54 549, 913. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 7,847, 099. 54 549, 913. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 549, 913. 83

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00203

202- 00204

202- 00206

202- 00240

202- 00810

202-01130

202- 01135

202- 01140

202- 01300

202- 04002

C20258- COVBO

20978-BI D
STA119A- 069

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

Renoval of Curb and Gutter

Renoval of Curb, Gutter and Sidewal k

Renoval

of Concrete Curb Ranp

*Renpoval of Asphalt Mt (Pl aning)

*Rermoval of Ground Sign
*Renoval of Guardrail Type 3
*Renmoval of Guardrail Thrie Beam

Renoval of Guardrail Type 4

*Reroval

of End Anchorage

*Cl ean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
710. 000
EACH
4.00000
480. 000
LF
6. 00000
125. 000
LF
11. 00000
106. 000
sy
10. 00000
17, 019. 000
5%
4.00000
247.000
EACH
56. 00000
8, 013. 000
LF
2. 50000
263. 000
LF
6. 00000
6, 286. 000
LF
11. 00000
42.000
EACH
215. 00000
128. 000
EACH

850. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

243. 000
1, 525. 000
1, 768. 000

19. 000
0. 000
19. 000

4,901. 000
0. 000
4,901. 000

1. 000
2.000
3. 000

69. 000
0. 000
69. 000

Page 2

ESTI MATE RUNO01/28/ 2020

3,812

430.

.00

.00

.00

.00

.00

.00

50

.00

.00

.00

11:16: 16

AMOUNT

4,420

114.

53, 911.

645.

58, 650

.00

.00

.00

.00

.00

.00

00

00

00

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20978-BI D
PRQIECT STA119A- 069 ESTI MATE NO 0009
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 203-01597 *Pot hol i ng 20. 000
HOUR
250. 00000
0065 208- 00002 *Erosion Log Type 1 (12 Inch) 2,801. 000
LF
4. 25000
0070 208-00035 *Aggr egat e Bag 1, 834. 000
LF
5. 60000
0075 208-00045 Concrete Washout Structure 2.000
EACH
4, 400. 00000
0080 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 6. 000
EACH
73. 00000
0085 208-00103 Renoval and Disposal of Sedinment (Labor) 212.500
HOUR
35. 00000
0090 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 89. 000
HOUR
90. 00000
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 80. 000
HOUR
125. 00000
0100 210-00011 *Reset Mail box Structure (Type 1) 21.000
EACH
270. 00000
0105 210-00012 *Reset Mailbox Structure (Type 2) 5. 000
EACH
280. 00000
0110 210-00013 *Reset Mail box Structure (Type 3) 3. 000
EACH

380. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
16. 000
16. 000

2,801. 000
0. 000
2,801. 000

1, 834. 000
0. 000
1, 834. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

212.500
0. 000
212.500

89. 000
0. 000
89. 000

11. 000
2.250
13. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 01/ 28/ 2020

4, 000

281.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:16:16

AMOUNT

4,000

11,904

10, 270

8, 800

7,437

8, 010

1,656

00

25

40

00

.00

50

00

25

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 210-04020

0120

211-00220

0125

212-00006

0130

212-00032

0135

213-00012

0140

304- 06000

0145

403- 00720

0150

403- 09210

0155

403- 34721

0160

605- 00080

0165 606-00301

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

Modi fy Inlet

2 Inch Cored Drilled Hole

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

Aggr egat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Stone Matrix Asphal t

*Hot M x Asphalt (Gading SX) (75) (PG 58-28)

8 Inch Perforated Pipe Underdrain

*Quardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
3, 200. 00000
20. 000
EACH
4, 900. 00000
0. 100
ACRE
450. 00000
0. 100
ACRE
3, 400. 00000
1. 040
ACRE
3, 500. 00000
4,770. 380
TON
42. 00000
200. 000
TON
145. 00000
38, 176. 000
TON
111. 00000
17, 500. 000
TON
82. 00000
60. 000
LF
110. 00000
8, 013. 000
LF

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 040
0. 000
1.040

4,770. 380
0. 000
4,770. 380

22.140
0. 000
22.140

22,773.680
0. 000
22,773.680

15, 564. 350
0. 000
15, 564. 350

60. 000
0. 000
60. 000

0. 000
1, 550. 000
1, 550. 000

Page 4

ESTI MATE RUN 01/ 28/ 2020

72, 850

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

11:16:16

AMOUNT

78, 400

3, 640

200, 355

3,210

2,527,878

1, 276, 276

6, 600

72,850

.00

00

.00

.00

00

96

30

48

70

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20978-BI D ESTI MATE RUN
PRQIECT: STA119A- 069 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 MATERI AL ALLOWANCE Cuardrail Type 3 (6-3 Post Spacing) 0. 000
LF 8, 006. 000 147, 550. 58
18. 43000 8, 006. 000 147, 550. 58
0170 606-00910 Cuardrail Type 9 (Style CA) 417. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0. 00
0171 900-00012  Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 3, 546. 000 3, 546. 000
LF 0. 000 0. 00
83. 80000 3, 546. 000 297, 154. 80
0175 606-01370 *Transition Type 3G 14. 000 0. 000
EACH 0. 000 0. 00
4,790. 00000 0. 000 0. 00
0175 MATERI AL ALLOWANCE Transition Type 3G 0. 000
EACH 15. 000 38, 284. 20
2,552. 28000 15. 000 38, 284. 20
0180 606- 02003 *End Anchorage (Nonfl ared) 42.000 0. 000
EACH 2.000 10, 200. 00
5, 100. 00000 2.000 10, 200. 00
0180 MATERI AL ALLOWANCE End Anchor age (Nonfl ar ed) 0. 000
EACH 43.000 123,773.78
2,878. 46000 43. 000 123,773.78
0185 608- 00000 Concrete Sidewal k 125. 000 0. 000
SY 0. 000 0. 00
56. 00000 0. 000 0. 00
0190 608-00010 Concrete Curb Ranp 106. 000 0. 000
Sy 0. 000 0. 00
120. 00000 0. 000 0. 00
0195 609-21010 Curb and Gutter Type 2 (Section I|-B) 225. 000 0. 000
LF 0. 000 0. 00
34.00000 0. 000 0. 00
0200 609-21020 Curb and Gutter Type 2 (Section I1-B) 370. 000 0. 000
LF 0. 000 0. 00

36. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0205 612-00041

0210

612- 00042

0215

612-00043

0220

614- 00012

0225

614-01512

0230

614- 01522

0235

614-01575

0240

614- 01578

0245

614- 80385

0250

625- 00000

0255 626- 00000

C20258- COVBO
20978-BID
STA119A- 069

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

*Steel Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

(Flexible) (Type I)

(Flexible) (Type I1)

(Fl exible) (Type

1)

(Class I1)

Support

(2-1nch Round) (Post)

Suppor t

(2-1nch Round) (Socket)

Support

Suppor t

*Runble Strip

*Construction Surveying

*Mobi | i zati on

(2-1/2 I nch Round NP-40) (Post)

(2-1/2 Inch Round NP-40)(Slipbase)

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
600. 000
EACH
68. 00000
40. 000
EACH
68. 00000
70. 000
EACH
75. 00000
1, 233. 000
SF
26. 00000
1, 025. 000
LF
9. 00000
197. 000
EACH
120. 00000
507. 000
LF
22. 00000
62. 000
EACH
275. 00000
69, 960. 000
LF
0. 18000
0. 400
LS

250, 000. 00000

0. 500
LS
3, 480, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 240
0. 016
0. 256

0.231
0. 000
0.231

Page 6

ESTI MATE RUN 01/ 28/ 2020

4,000

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

11:16:16

AMOUNT

64, 000

803, 880

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

00



CONTI D:

ROADWAY

CAT NO0200

0260 626-01102

0265

627-00008

0270

627-00019

0275

627-30324

0280

627-30329

0285

630- 00000

0290

630- 00001

0295

630- 00007

0300

630- 00012

0305

630- 00017

0310 630-80002

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Public Information Services (Tier Il)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)(lnlaid)

*Preformed Pl astic Pavenment Marking (Word- Synbol)

(Type I)

*Preformed Plastic Paverment Marking (Xwal k- Stop Line)

(Type

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control

Managenent

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
LS
65, 000. 00000
924. 000
GAL
85. 00000
2, 772. 000
GAL
73. 00000
53. 500
SF
20. 00000
826. 000
SF
12. 00000
12, 000. 000
HOUR
27.00000
1, 000. 000
HOUR
65. 00000
40. 000
DAY
450. 00000
130. 000
DAY
1, 000. 00000
120. 000
DAY
1, 000. 00000
2.000
EACH

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 068
0. 000
0. 068

0. 000
0. 000
0. 000

2, 026. 000
0. 000

2,026. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8, 327.
508.

000
250

8, 835. 250

. 250
0. 000
. 250

13. 500
0. 000
13.500

61. 000
9. 000
70. 000

78. 000
12. 000
90. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 01/ 28/ 2020

13, 722.

9, 000.

12, 000.

.00

.00

.00

.00

.00

75

.00

.00

00

00

.00

11:16:16

AMOUNT

4, 420.

147, 898.

238, 551.

47, 206.

6, 075.

70, 000.

90, 000.

00

.00

00

.00

.00

75

25

00

00

00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20978-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 630-80341  *Construction Traffic Sign (Panel Size A) 50. 000 23. 000
EACH 0. 000 0.00
75. 00000 23.000 1, 725.00
0320 630-80342 *Construction Traffic Sign (Panel Size B) 72.000 36. 000
EACH 0. 000 0. 00
80. 00000 36. 000 2,880. 00
0325 630-80350 *Vertical Panel 150. 000 30. 500
EACH 0. 000 0.00
20. 00000 30. 500 610. 00
0330 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1.000 6, 000. 00
0335 630-80360  *Drum Channel i zi ng Device 250. 000 125. 000
EACH 0. 000 0. 00
20. 00000 125. 000 2,500. 00
0340 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 5. 000
EACH 0. 000 0. 00
150. 00000 5. 000 750. 00
0345 630-80370  Concrete Barrier (Temporary) 2, 000. 000 740. 000
LF 260. 000 5, 200. 00
20. 00000 1, 000. 000 20, 000. 00
0350 630-80380 *Traffic Cone 230. 000 72.500
EACH 0. 000 0. 00
11. 00000 72.500 797.50
0355 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0.00
8, 500. 00000 0. 000 0. 00
0360 630-85010 *| npact Attenuator (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0365 630-86810 *Traffic Signal (Tenporary) 3. 000 0. 500
EACH 0. 000 0. 00

25, 000. 00000 0.500 12, 500. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20978-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 700-70010 F/ A Mnor Contract Revisions 375, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0375 700-70011 F/ A Partnering 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A Asphalt Pavenent Incentive 30, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0385 700-70016 F/ A Fuel Cost Adj ustnment 150, 000. 000 13, 934. 800
F A 5.890 5.89
1. 00000 13, 940. 690 13, 940. 69
0390 700-70018 F/ A Roadway Snoothness Incentive 297, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 850, 000. 000 580, 357. 870
F A 0. 000 0.00
1. 00000 580, 357. 870 580, 357. 87
0400 700-70023 F/ A On-The-Job Trai nee 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0410 700-70594 F/ A DRB Standing Committee 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $12,312,203.21$ 445,110.95$% 7, 070, 085. 26
CAT NO0201 Trail

0420 201-00000 Clearing and G ubbing 1. 000 0. 350
LS 0. 000 0. 00
148, 000. 00000 0. 350 51, 800. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20978-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0425 202-00010 Renpval of Tree 107. 000 107. 000
EACH 0. 000 0. 00
300. 00000 107. 000 32, 100. 00
0430 202-00019 Renoval of Inlet 3. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0435 202- 00020 *Renmpval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0440 202-00035 Renoval of Pipe 182. 000 14. 000
LF 0. 000 0. 00
20. 00000 14.000 280. 00
0445 202-00155 *Renmpval of Wal | 80. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0450 202-00201 *Renmoval of Curb 390. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0455 202- 00202 Renoval of CGutter 18. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0460 202-00207 Renoval of Brick Pavers 70. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0.00
0465 202-00210 Renopval of Concrete Pavenent 474.000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
0470 202-00220 *Renmoval of Asphalt Mat 1, 054. 000 238. 000
SY 0. 000 0. 00
5. 50000 238. 000 1, 309. 00
0471 202-05026  Sawi ng Asphalt Mat (6 In) Added Sawcutting Asphalt Mat 997. 000 0. 000
6 Inch
( ) LF 997. 000 1,625.11

1. 63000 997. 000 1,625.11



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20978-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0475 202-01000 *Renobval of Fence 98. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0480 202-01130 *Rermoval of CGuardrail Type 3 212.000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0485 202-01300 *Renpval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0490 203-00010 Uncl assi fied Excavation (Conplete In Place) 5, 530. 000 400. 000
cY 0. 000 0. 00
21. 00000 400. 000 8, 400. 00
0495 203- 00050 Unsui tabl e Materi al 100. 000 0. 000
cY 0. 000 0. 00
47.50000 0. 000 0. 00
0500 203-00400 *Rock Excavation 2,620. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0505 203-01100 Proof Rolling 20. 000 0. 250
HOUR 0. 000 0. 00
85. 00000 0. 250 21.25
0510 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0515 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0520 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0525 203-02330 Laborer 60. 000 0. 000
HOUR 0. 000 0. 00

35. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20978-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0530 206- 00000 Structure Excavation 2, 820. 000 1, 005. 000
cY 0. 000 0. 00
28. 00000 1, 005. 000 28, 140. 00
0535 206- 00065 Structure Backfill (FlowFill) 801. 000 110. 000
cY 0. 000 0.00
170. 00000 110. 000 18, 700. 00
0540 206-00100 Structure Backfill (C ass 1) 1,115. 000 540. 000
cY 0. 000 0.00
51. 00000 540. 000 27, 540. 00
0545 206- 00510 Filter Material (C ass A) 302. 000 131. 000
cY 12. 000 1, 296. 00
108. 00000 143. 000 15, 444. 00
0550 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
18, 800. 00000 1. 000 18, 800. 00
0555 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00
19, 800. 00000 1. 000 19, 800. 00
0560 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
27, 800. 00000 0. 000 0.00
0565 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0.00
43, 500. 00000 0. 000 0. 00
0570 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0.00
25, 700. 00000 0. 000 0.00
0575 207-00205 Topsoi | 1, 096. 000 56. 000
cY 30. 000 1, 050. 00
35. 00000 86. 000 3, 010. 00
0580 207-00210 St ockpi |l e Topsoi l 1, 000. 000 0. 000
cY 0. 000 0. 00

6. 90000 0. 000 0. 00



CONTI D

PREV QTY/

Trail

CAT NO0201

0585 208-00002

0590

208- 00035

0595

208- 00045

0600

208- 00052

0605

208- 00056

0610

208- 00070

0615

208- 00103

0620

208- 00105

0625

208- 00106

0630

208- 00107

0635 208-00207

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Concr et e Washout

Structure

*Storm Drain Inlet

Protection (Type 11)

*Storm Drain |nlet

Protection (Type I11)

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi nent

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

*Erosi on Control Managenent

(Equi prent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 210. 000
LF
4. 25000
64. 000
LF
5. 60000
4. 000
EACH
4, 400. 00000
1. 000
LF
235. 00000
2.000
EACH
240. 00000
4. 000
EACH
3, 100. 00000
40. 000
HOUR
35. 00000
40. 000
HOUR
90. 00000
40. 000
HOUR
125. 00000
30. 000
HOUR
35. 00000
130. 000
DAY

135. 00000

QrY TH'S PERI OD
QTY TO DATE

53.
. 000
62.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 500
. 000
. 500

000

000
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3,100

1,215

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

00

11:16:16

AMOUNT

4, 400. 00

3, 100. 00

192.50

8,370. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20978-BI D ESTI MATE RUN 01/ 28/ 2020
PRQIECT STA119A- 069 ESTI MATE NO 0009 11:16: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0201 Trail
0636 208-00300 Tenporary Berns Added Tenporary Berns 200. 000 200. 000
LF 0. 000 0. 00
8. 65000 200. 000 1, 730. 00
0640 210-00050 Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0.00
0645 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0650 210-02510 *Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
26, 000. 00000 0. 000 0.00
0655 211-01115  *Rock Reinforcement (Number 10) 375. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
0660 212-00006 *Seedi ng (Native) 1.870 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0.00
0665 212- 00009 *Seedi ng (Tenporary) 1. 040 1. 040
ACRE 0. 000 0. 00
800. 00000 1. 040 832. 00
0670 213-00002 *Mil ching (Weed Free Hay) 1.150 0. 000
ACRE 0. 000 0. 00
680. 00000 0. 000 0.00
0675 213-00061  *Milch Tackifier 230. 000 104. 000
LB 0. 000 0. 00
2.75000 104. 000 286. 00
0680 214- 00000 *Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0.00
0685 214-00220  *Deciduous Tree (2 Inch Caliper) 24. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20978-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0690 214-00330  *Deciduous Shrub (3 Gallon Container) 95. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0695 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 300. 000 0. 000
Cl ass
SY 0. 000 0. 00
2. 30000 0. 000 0. 00
0700 216-00221  *Soil Retention Bl anket (Coconut) (Biodegradable C ass 2,570. 000 0. 000
1
) Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0705 217-00015 Noxi ous Weed Managenent 900. 000 900. 000
SY 0. 000 0. 00
5. 00000 900. 000 4, 500. 00
0710 240-00000 W dlife Biologist 179. 750 179. 750
HOUR 0. 000 0. 00
125. 00000 179. 750 22,468. 75
0715 240-00010 Renoval of Nests 40. 000 13. 000
HOUR 0. 000 0. 00
90. 00000 13. 000 1,170.00
0720 240-00020 Netting 100. 000 0. 000
Sy 0. 000 0. 00
9. 00000 0. 000 0. 00
0725 304-06000  Aggregate Base Course (Cl ass 6) 1, 209. 000 64. 410
TON 57.190 2,401. 98
42.00000 121. 600 5,107. 20
0730 304-06008  Aggregate Base Course (Class 6) (Special) 48. 000 0. 000
cY 0. 000 0.00
125. 00000 0. 000 0. 00
0735 304-09014  Aggregate Base Course (Special) 333. 000 0. 000
TON 0. 000 0. 00
44.00000 0. 000 0. 00
0740 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 257. 000 0. 000
TON 0. 000 0. 00

145. 00000 0. 000 0. 00



CONTI D

CAT NO0201

0745

0750

0755

0760

0765

0770

0775

0775

0780

0785

0790

403- 34721

420- 00113

420-00114

504- 04430

504- 06100

506- 00212

506- 00224

514- 00200

515- 00120

601- 03000

Trail

0009

255. 000

82. 00000

1, 285. 000

1.80000

35. 000

25. 00000

495. 000

42. 00000

1,474.000

16. 00000

54.000

125. 00000

773.000

130. 00000

68. 40000

722.000

265. 00000

475. 000

22. 00000

53. 000

C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
20978-BI D
STA119A- 069 ESTI MATE NO
| TEM
DESCRI PTI ON

*Hot M x Asphalt (Grading SX) (75) (PG 58-28)

TON
Ceotextile (Drainage) (Cass 2)

Sy
Geotextile (Drainage) (O ass 3)

SY
Rei nforced Concrete Facing

SF
Ground Nail ed Wal

SF
Ri prap (12 Inch)

cYy
Riprap (24 Inch)

CcY
MATERI AL ALLOMNCE 24 Inch Riprap

cYy
Pedestrian Railing (Steel)

LF
*Wat er proofi ng (Menbrane)

Sy
Concrete Class D

cY

330. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

63. 540
0. 000
63. 540

468. 000
0. 000
468. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

447.000
93. 000
540. 000

326. 000
-93. 000
233. 000

0. 000
0. 000
0. 000

174. 000
0. 000
174.000

0. 000
25. 000
25. 000
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12,090

-6,361.

8, 250

.00

.00

.00

.00

.00

.00

00

20

.00

00

00

11:16:16

AMOUNT

5, 210

842.

70, 200

15,937

3,828

8, 250

28

40

.00

.00

.00

.00

00

20

.00

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20978-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0795 601- 03050 *Concrete Class D (Wall) 356. 000 125. 100
CcY 50. 200 45, 431. 00
905. 00000 175. 300 158, 646. 50
0800 601-03540 Concrete Class DT (Deck Topping) 39. 000 0. 000
cY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0805 601-40005 *Cut Stone Veneer 4,092. 000 797. 000
SF 112. 000 6, 720. 00
60. 00000 909. 000 54, 540. 00
0810 601-40400 *Structural Concrete Stain 5. 000 0. 000
SY 0. 000 0. 00
90. 00000 0. 000 0. 00
0815 602- 00000 *Rei nforcing Steel 56, 185. 000 22,167. 000
LB 10, 212. 000 10, 722. 60
1. 05000 32, 379. 000 33,997.95

0820 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 362. 000 22.000
LF 0. 000 0. 00
100. 00000 22.000 2,200. 00
0825 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0830 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 41.000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0835 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 32. 000 0. 000
LF 0. 000 0.00
170. 00000 0. 000 0. 00
0840 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 0. 000
LF 0. 000 0. 00
320. 00000 0. 000 0. 00
0845 603-05018 18 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 1. 000 950. 00

950. 00000 1. 000 950. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20978-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0850 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0.00
0855 603- 05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0.00
0860 603-05042 42 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0.00
6, 800. 00000 0. 000 0.00
0865 603-05048 48 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0.00
0870 603-50006 6 Inch Plastic Pipe 159. 000 0. 000
LF 138. 000 3, 864. 00
28. 00000 138. 000 3, 864. 00
0875 603-71609  *16x8 Foot Concrete Box Cul vert (Precast) 72.000 72.000
LF 0. 000 0.00
1, 680. 00000 72.000 120, 960. 00
0880 603-71610 *16x10 Foot Concrete Box Cul vert (Precast) 120. 000 0. 000
LF 0. 000 0.00
1, 700. 00000 0. 000 0.00
0885 604-00305 Inlet Type C (5 Foot) 7.000 0. 000
EACH 0. 000 0.00
3, 800. 00000 0. 000 0.00
0890 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4, 500. 00000 0. 000 0.00
0895 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
4, 800. 00000 0. 000 0.00
0900 604- 13005 Inlet Type 13 (5 Foot) 3. 000 0. 000
EACH 1. 000 4, 500. 00

4,500. 00000 1. 000 4,500. 00
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PCN: 20978-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0905 604- 16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0910 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0.00
0915 604-25010 Vane Grate Inlet (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0920 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0925 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0930 605-00040 4 Inch Perforated Pipe Underdrain 292. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0935 605-83002 Geoconposite Drain with Pipe 445. 000 171. 000
Sy 0. 000 0. 00
88. 00000 171. 000 15, 048. 00
0940 605-84000 Subsurface Drain Qutlet 99. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0.00
0945 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 700. 000 0. 000
LF 0. 000 0. 00
47.00000 0. 000 0. 00
0950 606-00910 GQuardrail Type 9 (Style CA) 269. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0. 00
0955 606-00940 Guardrail Type 9 (Style CE) 236. 000 0. 000
LF 0. 000 0. 00

160. 00000 0. 000 0. 00
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PCN: 20978-BI D ESTI MATE RUN 01/ 28/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO: 0009 11:16: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0960 606- 00941 Guardrail Type 9 (Style CE) (Special) 446. 000 0. 000
LF 0. 000 0. 00
285. 00000 0. 000 0. 00
0965 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
4, 790. 00000 0. 000 0.00
0970 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0975 606- 02005 *End Anchorage (Fl ared) 4. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0.00
0975 MATERI AL ALLOWANCE End Anchorage (Fl ared) 0. 000
EACH 4.000 8, 489. 68
2,122. 42000 4. 000 8, 489. 68
0980 607-11455 *Fence Wbod 326. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0985 607-11525 *Fence (Plastic) 2, 000. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0990 607-11530 *Fence (Special) 74.000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0995 608-00026  Concrete Bikeway (6 Inch) 2, 386. 000 0. 000
Sy 105. 000 6, 825. 00
65. 00000 105. 000 6, 825. 00
1000 608-00028 Concrete Bi keway (8 Inch) 429. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0.00
1005 609-21020 Curb and Gutter Type 2 (Section I1-B) 349. 000 0. 000
LF 0. 000 0. 00

36. 00000 0. 000 0. 00
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CAT NO0201

1010

1015

1020

1025

1030

1035

1040

1045

1050

1055

1060

609- 24002

614- 00011

614- 00216

614- 00218

614-01512

614- 01522

614- 85001

619- 30320

621- 00425

622-00270

627-00008

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Trail

Gutter Type 2 (2 Foot)

*Sign Panel (Class |)

*Steel Sign Post (2x2 Inch Tubing)

*Steel Sign Post (2.25x2.25 Inch Tubing)

*Steel Sign Support (2-1nch Round)(Post)

*Steel Sign Support (2-1nch Round)(Socket)

*| nmpact Attenuator

4 Inch Gal vani zed Pi pe

* Det our

Bol | ard

*Modi fi ed Epoxy Pavenent Marking

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
129. 000
LF
27.00000
49. 000
SF
21. 00000
150. 000
LF
8. 50000
45.000
LF
10. 50000
10. 000
LF
9. 00000
1. 000
EACH
120. 00000
1. 000
EACH
16, 900. 00000
14. 000
LF
550. 00000
1. 000
LS
85, 000. 00000
1. 000
EACH
1, 000. 00000
4.840
GAL

85. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:16:16

AMOUNT

42,500

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00
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CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20978-BI D
PRQIECT STA119A- 069 ESTI MATE NO 0009
CURRENT PREV QTY/
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0201 Trail
1065 627-00011  *Pavement Marking Paint (Waterborne) 15. 000 0. 000
GAL 0. 000
65. 00000 0. 000
1070 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 133. 000 0. 000
SF 0. 000
25. 00000 0. 000
1075 641-10000 *Shotcrete 164. 000 0. 000
SY 0. 000
215. 00000 0. 000
CAT 0201 CURRENT AMI $ 3,657,939.91$%
CAT NOO400 CONSTRUCTI ON ENG NEERI NG
1080 620-00005 Field Office (Special) 0. 500 0. 500
EACH 0. 000
165, 000. 00000 0.500
1085 620-00012 Field Laboratory (C ass 2) 0. 500 0.500
EACH 0. 000
85, 000. 00000 0. 500
1090 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000
5, 800. 00000 2.000
CAT 0400 CURRENT AMT $ 136, 600. 00 $

PRQIECT TOTAL

CURRENT AMT $16, 106, 743. 12 $

112, 169.

557, 280.

12 $ 8, 054, 600.

11:16:16
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00
17$ 847,914.82

.00
82, 500. 00

.00
42, 500. 00

.00
11, 600. 00
00$ 136, 600.00



